

Draft South Albacore MSE Roadmap

2025	Commission Intersessionally	
	SCRS Development	Secretariat to compile and share necessary catch data for <u>Stock Assessment</u> by April per the workplan. SCRS to establish an ALB-S MSE Technical Team. [...][...][...]
	SCRS Implementation	
	Commission at Annual Meeting	COMM (Panel 3) <u>will be informed and</u> provide feedback <u>on</u> SCRS <u>work</u>
2026	Commission Intersessionally	
	SCRS Development	SCRS to conduct a stock assessment using Stock Synthesis 3 <u>SCRS to agree on:</u> - <u>Major sources of uncertainty to be considered in the MSE;</u> - <u>MSE framework structure;</u> - <u>Reference and robustness set of operating models;</u> [...] <u>SCRS to incorporate feedback from COMM/PA3</u>
	SCRS Implementation	
	Commission at Annual Meeting	COMM (Panel 3) <u>will be informed and</u> provide feedback <u>on</u> SCRS <u>work.</u>
2027	Commission Intersessionally	COMM (Panel 3) at an intersessional Meeting to review draft MSE results and narrow down CMPs.
	SCRS Development	<u>SCRS to condition operating models</u> <u>SCRS to start testing CMPs</u> <u>SCRS to incorporate feedback from COMM/PA3</u>
	SCRS Implementation	
	Commission at Annual Meeting	COMM (Panel 3) to evaluate <u>list of CMPs</u>
2028	Commission Intersessionally	
	SCRS Development	SCRS to <u>finalize testing CMPs</u> <u>SCRS to communicate results to PA3</u>
	<u>Commission at Annual Meeting</u>	<u>Provide advice to SCRS on any final changes</u>
2029 and beyond	<u>Commission Intersessionally</u>	
	<u>SCRS Development</u>	<u>SCRS to engage with PA3 on discussion on path for final MP selection</u> <u>SCRS to develop an exceptional circumstances protocol (ECP)</u>
	<u>Commission at Annual Meeting</u>	<u>COMM (Panel 3) to adopt MP and ECP as a new Annex in MP</u>
	<u>SCRS Implementation</u>	<u>SCRS to evaluate application of exceptional circumstances, to the extent possible</u>