

SUGGESTED SCHEDULE OF PREPARATORY WORK FOR THE 2021 PANEL 2 INTERSESSIONAL MEETING

<i>Agenda item</i>		<i>Deadline</i>								
		<i>January</i>				<i>February</i>				
		<i>8th (Fri)</i>	<i>15th (Fri)</i>	<i>22nd (Fri)</i>	<i>29th (Fri)</i>	<i>5th (Fri)</i>	<i>12th (Fri)</i>	<i>17th (Wed)</i>	<i>19th (Fri)</i>	<i>24th (Wed)</i>
4	Fishing, capacity, inspection and farming plans			Submission of plans by CPCs		Translation and circulation of plans by Sec.	Submission of comments on plans by CPCs	Translation and circulation of comments by Sec.	Submission of revised plans by CPCs.	Translation and circulation of revised plans by Sec.
6	Responses to the ROP consortium regarding clarification of provisions of Rec. 19-04		Submission of comments on the paper by CPCs.	Translation and circulation of comments by Sec.	Submission of a draft response paper by Chair.	Translation and circulation of the paper by Sec.	Note: Submission of comments by CPCs and revision of the paper by Chair will take place if necessary.			
7	Response to the SCRS regarding growth rates for farmed bluefin tuna	Submission of a draft response paper by Chair	Translation and circulation of the paper by Sec.	Submission of comments on the paper by CPCs.	Translation and circulation of comments by Sec.	Submission of a revised paper by Chair.	Translation and circulation of the revised paper by Sec.	Note: Submission of comments by CPCs and revision of the paper by Chair will take place if necessary.		
8	Draft protocol for Northern Albacore Exceptional Circumstances		Submission of comments on the paper by CPCs.	Translation and circulation of comments by Sec.	Submission of a draft response paper by Chair.	Translation and circulation of the paper by Sec.	Note: Submission of comments by CPCs and revision of the paper by Chair will take place if necessary.			